UPLIFT MEDICARE WORK PLAN

Section	Activity To Be Done	Process Of Achievement	Timeline For Completion	Stage Completion Charge
Patient	Authentication(Login and Sign Up)	-	Completed	-
	Patient Dashboard	-	Completed	-
	Call A Doctor			
Patient	Self Examination	React for frontend and Axios to push the derived form data to the database	30 th November 2022	UGX 650,000
Patient	Call An Ambulance	React for frontend and node js for backend	Undefined	Undefined
Patient	Book An Appointment	React for frontend and node js for backend	16 th October 2022	UGX 150,000
Patient	Medical History	React for frontend and node js for backend	25 th October 2022	UGX 100,000
Doctor	Doctor Dashboard	React for frontend	2 nd November 2022	UGX 250,000
Doctor	Doctor Clacksheet	React for frontend and node js for backend	20 th December 2022	UGX 450,000
Doctor	Doctor library		5 th December 2022	UGX 350,000
Doctor	Call a patient	-	Completed	-
Doctor	View appointments		15 th December 2022	UGX 100,000
Doctor	Appointment History		25 th December 2022	UGX 100,000
Doctor	Edit Profile		20 th December 2022	UGX 100,000
Doctor	Doctor requirement and application form		10 th November 2022	UGX 150,000
Admin	Admin Dashboard		5 th January 2023	UGX 200,000
Admin	Add and verify doctors		10 th January 2023	UGX 450,000
Admin	View users and doctors data		20 th January 2023	UGX 150,000
Admin	View appointments		15 th January 2023	UGX 100,000
Production building and hosting	Production building and hosting	-	25 th January 2023	UGX 100,000
			TOTAL: UGX	3,400,000